
caGrid	  Development	  Monthly	  Technical	  
Status	  Report	  –	  September	  2011	  
This	  report	  covers	  the	  progress	  made	  in	  the	  ongoing	  development	  of	  caGrid	  under	  
Statement	  of	  Work	  28XS097	  during	  the	  month	  of	  September	  2011	  and	  has	  been	  
prepared	  following	  the	  requirements	  of	  section	  4.1.3	  of	  that	  S.O.W.	  

Issues	  Resolved	  
The	  following	  issues	  were	  moved	  into	  the	  “resolved”	  status	  in	  the	  caGrid	  Jira	  tracker	  
during	  the	  period	  of	  September	  1st	  to	  September	  30th.	  	  Version	  numbers	  of	  “caGrid	  
1.5”	  refer	  to	  the	  next	  release	  of	  caGrid	  which	  supports	  SHA	  2	  certificates;	  Version	  
numbers	  of	  “caGrid	  1.6”	  refer	  to	  a	  future	  release.	  

Issue 
Type 

Key Summary Resolution Affects Version/s 

Task CAGRID-‐
789	  

Remove the BDT Remover project Fixed caGrid 1.6 

Bug CAGRID-‐
786	  

Data Service auditors config file 
property is not created propery by 
Introduce UI 

Fixed caGrid 1.3, caGrid 
1.4, caGrid 1.5, 
caGrid 1.6 

New 
Feature 

CAGRID-‐
766	  

WS-Enumeration extension upgraders 
from 1.3 and 1.4 to 1.5 

Fixed caGrid 1.3, caGrid 
1.4, caGrid 1.5 

New 
Feature 

CAGRID-‐
758	  

caGrid metadata extension 1.4 to 1.5 
and 1.6 upgrader 

Fixed caGrid 1.5, caGrid 1.6 

New 
Feature 

CAGRID-‐
753	  

Upgraders for SDK 4.3 data services 
from 1.3 and 1.4 to 1.5 

Fixed caGrid 1.3, caGrid 
1.4, caGrid 1.5, 
caGrid 1.6 

Task CAGRID-‐
749	  

Upgrade Core Services with Introduce 
1.5 

Fixed   

Sub-Task CAGRID-‐
730	  

CAGRID-728 Technical Status Report 
for August 2011 

Fixed Sprint 2011_08_01-
2011_08_12, Sprint 
2011_08_15-
2011_08_26, Sprint 
2011_08_29-
2011_09_09 

Sub-Task CAGRID-‐
725	  

CAGRID-723 Technical Project Plan 
Update for August 2011 

Fixed Sprint 2011_08_01-
2011_08_12, Sprint 
2011_08_15-
2011_08_26, Sprint 
2011_08_29-
2011_09_09 

Task CAGRID-‐
722	  

Create LOE for 21 CFR Part 11 
artifacts 

Fixed caGrid 1.4 

Task CAGRID-‐
651	  

caGrid 4/4/2011 weekly task review 
document 

Fixed   

New 
Feature 

CAGRID-‐
591	  

caGrid_metadata extension 1.4 and 
1.5 and 1.6 upgrader needs to add the 
version resource property 

Fixed caGrid 1.5, caGrid 1.6 

Task CAGRID-‐ Update caGrid timeline png and vsd Fixed caGrid 1.4 



500	  

Task CAGRID-‐
372	  

caGrid build to support Ant 1.8 Fixed caGrid 1.6 

New	  Issues	  Identified	  
The	  following	  issues	  were	  added	  to	  the	  Jira	  tracker	  during	  the	  period	  of	  August	  1st	  
to	  August	  31st.	  	  Note	  that	  the	  term	  “issue”	  is	  somewhat	  generic	  in	  Jira,	  and	  
encompasses	  bugs,	  new	  features,	  tasks,	  etc.	  
	  

Issue 
Type 

Key Summary Status Affects Version/s 

New 
Feature 

CAGRID-‐
794	  

Upgraders for SDK 
4.2 data services 
from 1.5 and 1.4 to 
1.6 

Open caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid 
1.6 

New 
Feature 

CAGRID-‐
793	  

Upgraders for SDK 
4.3 data services 
from 1.5 and 1.4 to 
1.6 

Open caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid 
1.6 

New 
Feature 

CAGRID-‐
792	  

Upgraders for SDK 
4.0 data services 
from 1.5 and 1.4 to 
1.6 

Closed caGrid 1.4, caGrid 1.5, caGrid 1.6 

New 
Feature 

CAGRID-‐
791	  

Upgraders for SDK 
4.1 data services 
from 1.5 and 1.4 to 
1.6 

Closed caGrid 1.3, caGrid 1.4, caGrid 1.5 

New 
Feature 

CAGRID-‐
790	  

Data Service 
Upgrader for 1.4 and 
1.5 to 1.6 

In 
Progress 

caGrid 1.6 

Task CAGRID-‐
789	  

Remove the BDT 
Remover project 

Closed caGrid 1.6 

Bug CAGRID-‐
788	  

Website column of 
cat_entry table stores 
URL as serialized 
java.net.url 

Open   

Bug CAGRID-‐
787	  

Catalog editing 
issues in Portal 3.5 

Open   

Bug CAGRID-‐
786	  

Data Service auditors 
config file property is 
not created propery 
by Introduce UI 

Closed caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid 
1.6 

	  

Releases	  of	  the	  caGrid	  Software	  
No	  releases	  of	  the	  software	  were	  made	  during	  the	  reporting	  period.	  	  With	  the	  
reduced	  funding	  levels	  for	  development	  activities	  across	  the	  NCI	  and	  especially	  
within	  the	  caBIG	  program,	  it	  is	  unlikely	  that	  a	  release	  will	  be	  made	  of	  the	  caGrid	  
software	  in	  the	  near	  future,	  as	  this	  would	  require	  other	  project	  teams	  to	  upgrade	  
their	  products.	  
	  



Presentations,	  Documentation	  Updates,	  Community	  
Communication	  
The	  development	  team	  continues	  to	  interact	  with	  the	  user	  community	  and	  
Knowledge	  Center,	  which	  facilitates	  community	  support	  and	  requirements	  
gathering.	  
	  
As	  expressed	  in	  the	  August	  update	  of	  this	  document,	  the	  caGrid	  1.5	  development	  
grid	  with	  SHA	  2	  certificates	  has	  been	  created	  and	  a	  community	  announcement	  
regarding	  it	  has	  been	  drafted.	  	  As	  described	  in	  the	  “Releases”	  section,	  the	  dev	  team	  
believes	  that	  development	  of	  the	  SHA	  2	  support	  release	  is	  substantially	  complete.	  	  
The	  dev	  team	  is	  awaiting	  approval	  of	  CBIIT	  to	  go	  ahead	  with	  the	  formal	  public	  
announcement	  of	  the	  development	  and	  testing	  grid	  installation.	  

Outstanding	  Issues	  Being	  Actively	  Worked	  
Numerous	  issues	  are	  being	  actively	  worked	  by	  the	  development	  team,	  as	  identified	  
in	  the	  section	  “New	  Issues	  Identified”	  with	  the	  status	  “In	  Progress”.	  	  Since	  this	  report	  
is	  a	  snapshot	  and	  issues	  being	  worked	  will	  change	  frequently,	  interested	  parties	  are	  
advised	  to	  monitor	  the	  caGrid	  development	  Jira	  tracker	  at	  
https://tracker.nci.nih.gov/browse/CAGRID.	  	  Long	  running	  issues	  being	  worked	  
include	  the	  following:	  
	  

• CAGRID-‐540	  
o The	  overarching	  SHA	  2	  implementation	  task	  

 See	  the	  above	  information	  regarding	  the	  development	  grid.	  
• CAGRID-‐640	  

o The	  overarching	  task	  to	  create	  upgraders	  for	  services	  from	  previous	  
versions	  of	  caGrid	  to	  the	  current	  version	  

 Numerous	  tasks	  are	  linked	  to	  this	  one	  so	  that	  all	  upgraders	  can	  
be	  identified	  and	  development	  progress	  tracked.	  

Critical	  Risks	  or	  External	  Dependencies	  
• The	  caGrid	  1.5	  with	  SHA	  2	  support	  development	  grid	  has	  been	  deployed	  at	  

Ohio	  State,	  and	  is	  awaiting	  approval	  of	  a	  community	  announcement.	  
o The	  SHA	  2	  support	  upgrade	  will	  require	  downstream	  products	  to	  

upgrade	  and	  work	  through	  any	  issues	  encountered.	  	  The	  sooner	  they	  
are	  able	  to	  test	  their	  products	  with	  the	  new	  version	  of	  the	  grid,	  the	  
cleaner	  and	  more	  robust	  the	  final	  release	  will	  be.	  

• The	  de-‐scoped	  and	  scaled	  down	  development	  of	  caGrid	  will	  make	  it	  difficult	  
to	  deliver	  new	  features	  that	  customers	  and	  users	  have	  requested	  in	  a	  timely	  
manner.	  

o This	  delay	  may	  cause	  them	  to	  abandon	  the	  grid	  entirely,	  or	  find	  
alternative	  solutions	  to	  their	  use	  cases.	  



o A	  mechanism	  for	  quicker	  support	  and	  feature	  addition	  releases	  could	  
be	  researched	  and	  identified	  with	  the	  understanding	  that	  the	  only	  
such	  changes	  made	  under	  this	  model	  wouldn’t	  impact	  the	  deployment	  
of	  the	  production	  grid,	  which	  requires	  significant	  coordination	  and	  
advance	  scheduling.	  


